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1.  Originator

Sarah Lewallen

2.  Log Date:
9/27/02

3.  CCR #:
    02-0850

4. Rev: 5.  Tel:

301-925-0865

6. Rm #:

2117B

7. Dept.

SE

8. CCR Title: Add additional node board and memory to e0dig06

9. Originator Signature/Date

         Sarah Lewallen  /s/  9/26/02

10.   Class
        II

11.  Type:

CCR

12. Need Date: 10/5/02

13.  Office Manager Signature/Date
Jim Mather  /s/  9/26/02

14.  Category of Change:

Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDE-001

17. Schedule
Impact:
None

18.   CI(s) Affected:DISTHW

19.  Release Affected by this Change:
5A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed35110

23.   Problem:  (use additional Sheets if necessary)
With the addition of the new Rimage e0dig06 is running with 0% CPU idle time and a load of 20+. When OPS tries to load up all of
the rimages, there can be up to 32 jobs running at once which over works e0dig06 in its current configuration.  With a load of 20+
the machine comes to a crawl in I/O performance, impacting network traffic the most. The disk I/O is extremely high also as 32 jobs
are trying to be staged and transfered all from the same area at the same time.

24.  Proposed Solution:  (use additional sheets if necessary)
Add an additional node board with 2 CPUs and 1GB of memory.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will not be able to keep up with PDS loads.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Gary Gavigan  /s/  9/26/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS


